
Task Order # of properties
No visible verm. 

(cy)
With visible 
verm. (cy) Increase (cy)

Total Cost - No 
visible

Avg cost/prop - 
No visible 

Total Cost - With 
visible

Avg cost/prop - 
With visible 

Increase in 
Cost

TO 42 28 5,118 5,298 180 817,000$             29,179$              820,000$                 29,286$                3,000$          
TO 43 30 6,253 7,959 1,706 1,089,673$          36,322$              1,204,962$              40,165$                115,289$      
TO 44 30 5,516 11,135 5,619 1,010,401$          33,680$              1,485,855$              49,529$                475,454$      

Total to Date 88 7,505 2,917,074$          3,510,817$             593,743$     

Total Cost Impact of 
Removing Visible

# props 
remaining

Avg cost/prop - 
budgeted

Total Cost - 
budgeted

Avg cost/prop - 
with visible*

Total Cost - with 
visible

Increase in 
budget

TOs To Date 88 32,000$              2,816,000$      - 3,510,817$          694,817$            currently included in budget
Future TOs 82 32,000$              2,624,000$      49,529$             4,061,337$          1,437,337$         not yet incorporated into budget

Total Budget 170 5,440,000$      7,572,154$          2,132,154$         

*using TO 44 Avg cost/prop

Notes:
1 The properties for TO 42 were specifically chosen because of little to no visible vermiculite
2 The buget assumes $32k/property for 2007 cleanups
3 If the trend of $50k/property continues, this could result in an additional $1.4M for the remaining Task Orders
4 These are removal contractor cost increases only - does not include increase to disposal ops, fill and topsoil
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